

NDP meeting schedule August – October 2014

Date	Topics/Agenda	Venue	Time	Actions between mtgs
August 12th	Finalise Objectives (Team submissions) Agree Call for Sites notice/engage land owners /developers.	Old School	7.30 - 9.30	Contact land owners/developers to assess interest. Consider final plan layout, format etc.
August 26th	Consider & start to draft Policies - Team work Discuss Plan layout, format, design & editors.	Old School	7.30 - 9.30	Teams work on draft policies. Suggested Final Plan formats
Sept 9th	Finalise Policies -Team submissions Agree final plan format etc.	Old School	7.30 – 9.30	Consider creation of final plan – what goes in - what doesn't. HCC assessment (policies & objectives)
Sept 23rd	Begin creating draft plan. Agree responsibilities & time frame.	Old School	7.30 – 9.30	
Oct 7 th	Continue draft plan Team work	Old School	7.30 – 9.30	
Oct 21 st	Finalise Draft Plan	Old School	7.30 – 9.30	